

Risk assessment

Cohort 2- Group 1

Members

Ollie Barlow (vrq506)
Jacob Barnes (bdp514)
Zayaan Bawany (fst508)
Lily Boldbaatar (jkk522)
Georgia Briggs (rxm503)
Evelyn Gravett (qnf502)
Hassan Yunus (wfv505)

Risk Management Process:

We have employed a structured and iterative risk management process, evolving from the foundation laid in the initial phase to ensure the success of our project. In the first meeting after part 1 of assessment we had a brainstorming session to figure out possible risks especially related to this part of the assessment, and then split up responsibilities.

After reviewing the documents and reflecting on potential strategies, we decided this structured process of Identification, Analysis, Planning, and Monitoring, would best suit our project. After analysing possible risks and assigning each risk to team members, we encouraged regular updates from the assigned risk owners to ensure they are managing effectively. This allowed us to track progress, ensure accountability, and implement mitigation strategies as needed throughout the project.

The format of the risk register is a table comprising 7 columns:

1. ID
2. Type
3. Description
4. Likelihood (LOW/MEDIUM/HIGH)
5. Severity (LOW/MEDIUM/HIGH)
6. Mitigation
7. Owner

Likelihood involved assessing the feasibility of a risk actually happening. Then severity was the possible impact of this risk, this influenced how we would deal with or mitigate this risk. Relaying back to our meetings, we allocated ownership based on individual preferences, strengths, as well as the segment that each individual was involved in. This was included so we could have an individual actively thinking about each risk, and utilising mitigation techniques if needed. Our process involved collaboration, continuous monitoring and a structured format via the register.

Risk Assessment Table:

- Give a systematic tabular presentation of risks (risk register) to the project, their likelihood, impact, mitigation and ownership:

ID	Type	Description	Likelihood	Severity	Mitigation	Owner
R1	People	Inactive or unavailable group members: This could happen if other members become	MEDIUM	MEDIUM	Constant communication. Equitable distribution of workload to avoid reliance on a particular person. Active involvement from all	Lily

ID	Type	Description	Likelihood	Severity	Mitigation	Owner
		preoccupied with other modules, become ill, or stop participating in group discussions.			individuals in all aspects of the project.	
R2	People	Poor Communication Channels/Lack of communication in different segments of the process.	MEDIUM	HIGH	Having an agenda during our weekly meetings. During meetings, we use a board or projector to provide a visual representation of what we're doing. This can help relay to other members of the group the tasks that need to be done... Before the end of our weekly meetings, the owner makes an announcement on critical tasks and their timelines	Jacob
R3	Technology	Poor code quality or different team members may write codes with their own style and it may cause an integration issues	MEDIUM	HIGH	Set a coding style in the team early and review each other's work. Have other group members reviewing aspects of implementation such as unit tests, game engine etc	Evelyn
R4	People	Scope Creeps: For this certain project, we already have constraints and a group but there is a huge amount of creative freedom and this could lead to an unconscious increase in project tasks and objectives	MEDIUM	HIGH	Clear SSON. Redefining and readjusting tasks and objectives in line with our SSON. Prioritising features and functionality over perfection. Regular communication with stakeholder	Georgia

ID	Type	Description	Likelihood	Severity	Mitigation	Owner
R5	Product /Project	Poor risk management: This can be classified as a risk. Not taking the time out to consider risks and also implement mitigation techniques poses risks to the product and the project	LOW	HIGH	Monitoring risks consistently. Reminding group members of the risks we've outlined. Utilising our mitigation techniques.	Lily
R6	Product	Poor product management: This can affect the structure and delivery of our project. If we don't work in an organised way, it could affect our efficiency	MEDIUM	MEDIUM	We plan the timeline of our project in an iterative way. We focused on working functionality and meeting basic user requirements as opposed to multiple requirements. Our focus was on creating a working code and documenting it as we go. For every task we achieve, we ensure it relays back to the objectives of our project.	Ollie
R7	People	Low productivity: This could occur when group members start to perform poorly or even become idle.	MEDIUM	HIGH	Fair division of labour. We split the tasks in a way where everybody contributes the same amount of effort for the module. Members with "Less difficult" tasks can support more voluminous tasks such as implementation and architecture	Zayaan

ID	Type	Description	Likelihood	Severity	Mitigation	Owner
R8	Product	The control system in the game becomes way too complicated for users and game fails to be engaging, makes users not to want to play the game	MEDIUM	MEDIUM	Dropping a beta test and gaining feedback to make sure that the game is appealing to the outside world and the system is not too confusing then add changes to the control system	Evelyn
R9	Technology	Having a difficult time integrating previous team's deliverables, code, architecture and website etc	LOW	MEDIUM	Make sure to allocate time for detailed review of previous team's deliverables. Get help from original team or lecturers if needed.	Jacob
R10	Requirement	Deliverables formats being not up to standard of the assessment or exceeding pages would result in a mark 0.	LOW	HIGH	Assign a team member to proof-read every document and check every formatting requirements before submitting.	Lily
R11	Project	Limited time to implement changes based on user evaluation feedback may result in the game not meeting user expectations.	MEDIUM	MEDIUM	Establish a clear deadline for implementation to ensure there is sufficient time for making the necessary changes.	Zayaan

ID	Type	Description	Likelihood	Severity	Mitigation	Owner
R12	User Evaluation	Ethical issues in user evaluation, such as improper consent or misuse of participant data	LOW	HIGH	Make sure to provide all participants with an information sheet and consent form. Follow ethical guidelines strictly.	Georgia
R13	User evaluation	Difficulty recruiting participants for evaluation or incomplete feedback from participants.	MEDIUM	MEDIUM	Schedule user evaluation early and make sure it does not align with exam period or holiday as it would be hard to recruit. Use clear instructions and data collection forms.	Ollie
R14	Testing	Incomplete or ineffective test coverage	MEDIUM	HIGH	Make sure the testing plan is covering all critical components. Conduct peer reviews for test cases.	Evelyn
R15	Requirement	Team members might add unnecessary features that cause them to waste time or neglecting essential project requirements.	MEDIUM	HIGH	After reading all the assessment documents, set the requirements early and stick to the project's requirements. Avoid unnecessary extras.	Hassan